

CURA: WEST SIDE COMMUNITY RENEWAL PLAN PROJECT SCHEDULE

*Schedule is fluid and is subject to change, as of 11.28.2018

Week of...	June				July				August				September				October				November				December				January				February				March					
	6/4	6/11	6/18	6/25	7/2	7/9	7/16	7/23	7/30	8/6	8/13	8/20	8/27	9/3	9/10	9/17	9/24	10/1	10/8	10/15	10/22	10/29	11/5	11/12	11/19	11/26	12/3	12/10	12/17	12/24	12/31	1/7	1/14	1/21	1/28	2/4	2/11	2/18	2/25	3/4	3/11	3/18
Adoption Milestones																																										
Present DRAFT Plan to CURA Board of Commissioners																															13th											
Municipal Planning Commission Review																													6th													
Urban Renewal Committee Review																															25th											
Present FINAL DRAFT to CURA Board of Commissioners																																	13th									
Present FINAL DRAFT Adoption to City Council																																	18th									
Public Participation Milestones																																										
Community Stakeholder Group Meetings									16-17																																	
Public Meeting (Listening Session)																	11th																									
Public Meeting (DRAFT Review)																									10th																	
Public Meeting (FINAL DRAFT Review)																													28th													
Steering Comm. Milestones																																										
Orientation Committee Meeting	27th																																									
Steering Committee Meetings									22nd						25th						3rd																					
DRAFT Plan to Steering Committee																									3rd																	
Report Development																																										
Initial Research																																										
Outline Development																																										
Data Collection																																										
Stakeholder Development																																										
Stakeholder Feedback Recording / Development																																										
DRAFT Plan Development																																										
FINAL DRAFT Plan Development																																										
Wrap-up																																										